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ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 10:42:50

CONTID: C16240         ESTIMATE NO: 0010 PROG 2005

PCN: 16240-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 NO NAME TUNNEL REHAB PERCENT TIME:

PROJECT NO: C0702-273                     

I-70 NO NAME TUNNEL REHAB

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 09/05/2007

P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN

 DATE AWARDED 08/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED

GLENWOOD SPRINGS CO 81601     970/945-2431 DATE NOTICE TO PROCEED 09/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,253,204.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,753,004.00 NON-PARTICIPATING 511,388.74

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-48,612.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.11

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2008 ??:??:??

9/30/2008 ??:??:??

68.41%

1,027,785.16

511,388.74

462,775.76

462,775.76

$

$

$

$

8,402.00

2,217,017.59

2,225,419.59

130,059.23

2,355,478.82

-41,295.06

0.00

2,314,183.76

0.00

AMOUNT DUE 2,314,183.76 462,775.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 462,775.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

360.0
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PCN: 16240-BID    ESTIMATE RUN 09/03/2008

PROJECT: C0702-273                     ESTIMATE NO: 0010 10:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

120,000.00000 1.000 120,000.00

626-00000  
 

0010 *FLAGGING 500.000 150.500

HOUR 33.500 1,005.00

30.00000 184.000 5,520.00

630-00000  
 

0015 *TRAFFIC CONTROL INSPECTION 259.000 169.000

DAY 25.000 3,750.00

150.00000 194.000 29,100.00

630-00007  
 

0020 *TRAFFIC CONTROL MANAGEMENT 49.000 14.000

DAY 3.000 1,650.00

550.00000 17.000 9,350.00

630-00012  
 

0025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 25.500

EACH 21.300 532.50

25.00000 46.800 1,170.00

630-80342  
 

0030 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

630-80344  
 

0035 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 3,200.00

4,000.00000 1.800 7,200.00

630-80358  
 

0040 *DRUM CHANNELIZING DEVICE 64.000 18.500

EACH 24.700 864.50

35.00000 43.200 1,512.00

630-80360  
 

0045 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000

EACH 12.800 448.00

35.00000 28.800 1,008.00

630-80364  
 

0050 CONCRETE BARRIER (TEMPORARY) 2,568.000 1,284.000

LF  1,027.200 25,680.00

25.00000 2,311.200 57,780.00

630-80370  
 

0055 *TRAFFIC CONE 125.000 50.000

EACH 40.000 400.00

10.00000 90.000 900.00

630-80380  
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PCN: 16240-BID    ESTIMATE RUN 09/03/2008

PROJECT: C0702-273                     ESTIMATE NO: 0010 10:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 4,000.00

5,000.00000 1.800 9,000.00

630-85010  
 

0065 F/A MINOR CONTRACT REVISIONS 61,662.200 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A PARTNERING 2,500.000 1,490.000

F A 0.000 0.00

1.00000 1,490.000 1,490.00

700-70011  
 

0085 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A MCR LI #2 , CONCRETE PATCHING 28,058.550 25,444.370

F A 2,614.180 2,614.18

1.00000 28,058.550 28,058.55

700-70034  
 

0180 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 
MESSAGE PANEL/DAY

10.000 2.000

DAY 3.000 1,050.00

350.00000 5.000 1,750.00

630-80359  
 

0185 ADDED ITEM (EACH)/ MCR LI #4, SIGN COVERS 6.000 3.000

EACH 0.000 0.00

720.00000 3.000 2,160.00

900-00007  
 

0190 ADDED ITEM (EACH)/ MCR LI #5-CONSTRUCTION TRAFFIC SIGN
(SPECIAL)

3.000 1.657

EACH 0.000 0.00

3,578.00000 1.657 5,928.75

900-00007  
 

0195 F/A MCR LI #6, ADDITIONAL WALL CLEANING 30,000.000 16,101.530

F A 11,456.260 11,456.26

1.00000 27,557.790 27,557.79

700-70034  
 

0200 ADDED ITEM (EACH)/ MCR LI #7 - TILE TO WALL TRANSITION 4.000 0.560

EACH 1.440 4,384.80

3,045.00000 2.000 6,090.00

900-00007  
 

CAT 0200 $61,035.24 315,575.09CURRENT AMT 449,614.75 $$
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PCN: 16240-BID    ESTIMATE RUN 09/03/2008

PROJECT: C0702-273                     ESTIMATE NO: 0010 10:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0090 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 2,377.750

LF  1,061.000 21,220.00

20.00000 3,438.750 68,775.00

202-01140  
 

0095 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-01170  
 

0100 REMOVAL OF EXISTING WALL PANELS 1.000 1.000

L S 0.000 0.00

180,000.00000 1.000 180,000.00

202-06520  
 

0105 *CRACK PREPARATION (TYPE 1) 1,703.800 1,555.590

LF  148.210 22,231.50

150.00000 1,703.800 255,570.00

211-05001  
 

0110 CRACK PREPARATION (TYPE 2) 3,000.000 2,898.700

LF  0.000 0.00

50.00000 2,898.700 144,935.00

211-05002  
 

0115 CRACK PREPARATION (TYPE 3) 500.000 150.010

LF  77.800 5,835.00

75.00000 227.810 17,085.75

211-05003  
 

0120 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

750.00000 0.500 375.00

250-00010  
 

0125 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-01025  
 

0130 *GLAZED WALL TILE 60,000.000 23,646.790

SF  15,209.680 380,242.00

25.00000 38,856.470 971,411.75

601-50000  
 

0130 MATERIAL ALLOWANCE PORTOBELLO TILE 37,648.040

SF  -15,209.679 -45,476.94

2.99000 22,438.361 67,090.70

0135 GLAZED WALL TILE (SPARE) 55,000.000 46,565.000

EACH 0.000 0.00

1.00000 46,565.000 46,565.00

601-50010  
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PCN: 16240-BID    ESTIMATE RUN 09/03/2008

PROJECT: C0702-273                     ESTIMATE NO: 0010 10:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0140 WELD REINFORCING STEEL 7,559.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

602-00200  
 

0145 GUARDRAIL TYPE 7 (STYLE CA) 383.000 150.000

LF  103.700 15,555.00

150.00000 253.700 38,055.00

606-00710  
 

0145 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

232.999

LF  -103.700 -1,327.57

12.80201 129.299 1,655.29

0150 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 2,040.000

LF  62.000 5,270.00

85.00000 2,102.000 178,670.00

606-00730  
 

0150 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

2,164.000

LF  -62.000 -788.54

12.71838 2,102.000 26,734.03

0150 MATERIAL ALLOWANCE GDRAIL TY 7 CD & ACCESSORIES 2,164.000

LF  -62.000 -815.16

13.14782 2,102.000 27,636.72

0150 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 STYLE CD AND 
ACCESSORIES

2,164.000

LF  -61.999 -204.77

3.30280 2,102.001 6,942.49

0155 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,160.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

613-01300  
 

0160 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01800  
 

CAT 0300 $401,740.52 2,031,501.73CURRENT AMT 2,795,188.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,242.00000 1.000 6,242.00

620-00020  
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PCN: 16240-BID    ESTIMATE RUN 09/03/2008

PROJECT: C0702-273                     ESTIMATE NO: 0010 10:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0170 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 
SERVICE

2,160.000 2,160.000

DOL 0.000 0.00

1.00000 2,160.000 2,160.00

900-00006  
 

CAT 0400 $0.00 8,402.00CURRENT AMT 8,402.00 $$

PROJECT TOTAL 462,775.76 $ 2,355,478.82CURRENT AMT 3,253,204.75 $$


